COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/02/2021

ESTIMATE SUMMARY 14:57:14
CONTID: C23182 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 23182-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 125 WORK DAYS
SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:  59.20 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: C133A-049
SH 133 ROCKFALL N. OF MCCLURE
NAME OF ROAD:
PROJECT COUNTIES:  PITKIN
CONTRACTOR:
Geovert, LLC PAY PERIOD ENDING 09/02/2021 DATE TIME STARTED 04/19/2021
P. O. Box 7087 DATE LET 12/03/2020 DATE WORK BEGAN 04/19/2021
DATE AWARDED 12/08/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2021 DATE ACCEPTED
Golden CO 80403 (303)547-2027 DATE NOTICE TO PROCEED 04/19/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,872,119.75 PARTICIPATING $ 3,000.00 $ 0.00
AWARD PROJECT AMT: $  2,799,915.60  NON-PARTICIPATING 1,638,850.40 557,301.35
PERCENT COMPLETE: 57.17% TOTAL EARNINGS 1,641,850.40 557,301.35
FUNDS AVAILABLE: $ 1,230,269.35 STOCKPILED MATERIALS 198,320.38 -85,338.48
GROSS EARNINGS 1,840,170.78 471,962.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,998.73 -12,596.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,798,172.05 459,366.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,798,172.05 459,366.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 459,366.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.250 2,000.00
8,000.00000 0.750 6,000.00
0010 202-00240 Removal of Asphalt Mat (Planing) 5,139.000 0.000
5% 0.000 0.00
1.20000 0.000 0.00
0015 203-01500 Blading 100.000 0.000
HOUR 16.500 2,458.50
149.00000 16.500 2,458.50
0020 203-01597 Potholing 6.000 6.000
HOUR 0.000 0.00
530.00000 6.000 3,180.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 170.000 110.000
LF 0.000 0.00
4.75000 110.000 522.50
0030 208-00035 Aggregate Bag 72.000 32.000
LF 0.000 0.00
5.25000 32.000 168.00
0035 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.500
EACH 0.250 1,430.00
5,720.00000 0.750 4,290.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 30.000 12.500
HOUR 6.000 684.00
114.00000 18.500 2,109.00
0055 208-00107 Removal of Trash 5.000 2.000
HOUR 1.000 47.00

47.00000 3.000 141.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00006 Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0065 212-00032 Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
6,100.00000 0.000 0.00
0070 213-00012 Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
5,900.00000 0.000 0.00
0075 240-00000 Wildlife Biologist 6.000 4.000
HOUR 0.000 0.00
88.00000 4.000 352.00
0080 240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
88.00000 0.000 0.00
0085 240-00020 Netting 0.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0090 304-07000 Aggregate Base Course (Class 7) 50.400 0.000
TON 0.000 0.00
156.00000 0.000 0.00
0095 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 135.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0100 403-34701 Hot Mix Asphalt (Grading SX) (75) 535.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0105 411-03352 Asphalt Cement Performance Grade (PG 58-28) 32.100 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0110 411-10255 Emulsified Asphalt (Slow-Setting) 243.000 0.000
GAL 0.000 0.00

4.25000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 607-11525 Fence (Plastic) 300.000 190.000
LF 0.000 0.00
3.50000 190.000 665.00
0120 612-00001 Delineator (Type I) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0125 612-00002 Delineator (Type Il) 6.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0130 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0135 626-00000 Mobilization 1.000 0.600
LS 0.400 69,640.00
174,100.00000 1.000 174,100.00
0140 626-01113 Public Information Management (Tier I11) 270.000 209.000
DAY 36.000 1,476.00
41.00000 245.000 10,045.00
0145 627-00013 Pavement Marking Paint (High Build) 54.000 0.000
GAL 0.000 0.00
104.00000 0.000 0.00
0150 630-00000  Flagging 4,000.000 2,104.710
HOUR 723.000 21,690.00
30.00000 2,827.710 84,831.30
0155 630-00001 Pilot Car Operation 40.000 0.000
HOUR 0.000 0.00
57.00000 0.000 0.00
0160 630-00007 Traffic Control Inspection 55.000 44.000
DAY 8.000 2,440.00
305.00000 52.000 15,860.00
0165 630-00012 Traffic Control Management 125.000 58.000
DAY 20.000 15,400.00

770.00000 78.000 60,060.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 46.000 5.000
EACH 0.000 0.00
20.00000 5.000 100.00
0175 630-80342 Construction Traffic Sign (Panel Size B) 118.000 35.000
EACH 0.000 0.00
31.00000 35.000 1,085.00
0180 630-80355 Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
0185 630-80360 Drum Channelizing Device 25.000 7.500
EACH 0.000 0.00
20.00000 7.500 150.00
0190 630-80363 Drum Channelizing Device (With Light) (Flashing ) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0195 630-80364 Drum Channelizing Device (With Light) (Steady B urn) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0200 630-80380 Traffic Cone 120.000 40.000
EACH 0.000 0.00
1.00000 40.000 40.00
0205 630-85010 Impact Attenuator (Temporary) 3.000 1.500
EACH 0.000 0.00
2,600.00000 1.500 3,900.00
0210 630-85020 Mobile Attenuator 1.000 0.500
EACH 0.000 0.00
15,600.00000 0.500 7,800.00
0215 700-70010 F/A Minor Contract Revisions 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70019 F/A Asphalt Cement Cost Adjustment 1.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70034 F/A Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70080 F/A Furnish Office Space 20,000.000 12,605.000
FA 2,400.000 2,400.00
1.00000 15,005.000 15,005.00
0245 700-70111 Project First Program 4,000.000 2,520.000
FA 600.000 600.00
1.00000 3,120.000 3,120.00

CAT 0200 CURRENT AMT$ 723,562.45 $ 120,265.50 $ 413,282.30
CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0255 203-00400 Rock Excavation 505.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0260 203-01582 Truck (Dump) 71.000 0.000
HOUR 71.000 7,100.00
100.00000 71.000 7,100.00
0265 203-01590 Front End Loader (Rubber Tire) 50.000 0.000
HOUR 38.500 4,273.50
111.00000 38.500 4,273.50
0270 203-02300 Rock Scaler 70.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0275 211-01115 Rock Reinforcement (Number 10) 500.000 0.000
LF 0.000 0.00

100.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0280 607-55040 Mesh Anchor 17.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0285 607-55050 Mesh Anchor (Special) 20.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0290 607-55100 Wire Mesh (Draped) 16,215.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0290 MATERIAL ALLOWANCE Hunter Mesh 5,896.364
SF 0.000 0.00
3.30000 5,896.364 19,458.00
0295 607-55103 Cable Net (Special) 28,635.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0295 MATERIAL ALLOWANCE Hunter Cable Net 14,722.549
SF 0.000 0.00
7.50000 14,722.549 110,419.12
0295 MATERIAL ALLOWANCE Hunter Cable Net 2 5,818.291
SF 0.000 0.00
7.50000 5,818.291 43,637.18

CAT0201 CURRENT AMT$ 529,722.00 $ 11,373.50 $ 184,887.80
CAT NO0202 FIREHOUSE (M.P. 52.59)

0300 203-00400 Rock Excavation 310.000 310.000
cY 0.000 0.00
240.00000 310.000 74,400.00
0305 203-01582 Truck (Dump) 68.250 68.250
HOUR 0.000 0.00
100.00000 68.250 6,825.00
0310 203-01590 Front End Loader (Rubber Tire) 39.250 39.250
HOUR 0.000 0.00

111.00000 39.250 4,356.75
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ITEM
DESCRIPTION

CAT NO0202

0315 203-02300

0320 607-55050

0325 607-55100

0325

0325

0330 630-80371

CAT NO0204

0335 203-01582

0340 203-01590

0345 203-02300

0350 607-55050

FIREHOUSE (M.P. 52.59)

Rock Scaler

Mesh Anchor (Special)

Wire Mesh (Draped)

MATERIAL ALLOWANCE Firehouse Mesh

MATERIAL ALLOWANCE FH mesh 2

Reset Concrete Barrier (Temporary)

GRAY CUT (M.P. 60.20)

Truck (Dump)

Front End Loader (Rubber Tire)

Rock Scaler

Mesh Anchor (Special)

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

178.500 178.500
HOUR 0.000
160.00000 178.500
22.000 22.000
EACH 0.000
2,300.00000 22.000
40,282.000 0.000

SF 40,282.000

3.30000 40,282.000

5,422.727

SF -5,422.727
3.30000 0.000

5,486.364

SF -5,486.364
3.30000 0.000
600.000 0.000
LF 0.000
17.50000 0.000

CAT 0202 CURRENT AMT$ 308,172.35
65.250 0.000
HOUR 65.250
100.00000 65.250
11.750 0.000
HOUR 11.750
111.00000 11.750
45.000 0.000
HOUR 45.000
160.00000 45.000
25.000 0.000
EACH 25.000
2,300.00000 25.000

14:57:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
28,560.00
0.00
50,600.00
132,930.60
132,930.60
-17,895.00
0.00
-18,105.00
0.00
0.00
0.00
96,930.60 $  297,672.35
6,525.00
6,525.00
1,304.25
1,304.25
7,200.00
7,200.00
57,500.00
57,500.00
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 GRAY CUT (M.P. 60.20)

0355 607-55100 Wire Mesh (Draped) 20,345.000 0.000
SF 16,576.000 54,700.80
3.30000 16,576.000 54,700.80

0355 MATERIAL ALLOWANCE Gray Mesh 5,422.727
SF -5,422.727 -17,895.00
3.30000 0.000 0.00

0355 MATERIAL ALLOWANCE Gray Mesh 2 1,975.455
SF -1,975.455 -6,519.00
3.30000 0.000 0.00
CAT 0204 CURRENT AMT$ 139,667.75 $ 102,816.05 $ 127,230.05
CAT NO0205 NETTLES (M.P. 60.30)

0360 203-00400 Rock Excavation 15.000 15.000
cY 0.000 0.00
240.00000 15.000 3,600.00
0365 203-01582 Truck (Dump) 63.250 63.250
HOUR 0.000 0.00
100.00000 63.250 6,325.00
0370 203-01590 Front End Loader (Rubber Tire) 32.000 32.000
HOUR 0.000 0.00
111.00000 32.000 3,552.00
0375 203-02300 Rock Scaler 100.000 86.500
HOUR 0.000 0.00
160.00000 86.500 13,840.00
0380 211-01110 Rock Reinforcement (Dowels) 100.000 100.000
EACH 0.000 0.00
1,500.00000 100.000 150,000.00
0385 601-40401 Structural Concrete Stain 130.000 0.000
SF 130.000 455.00
3.50000 130.000 455.00
0390 602-00000 Reinforcing Steel 509.000 509.000
LB 0.000 0.00

4.50000 509.000 2,290.50
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PCN: 23182-BID ESTIMATE RUN 09/02/2021

PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 NETTLES (M.P. 60.30)

0395 605-83001 Geocomposite Drain without Pipe 8.000 8.000
Sy 0.000 0.00
60.00000 8.000 480.00
0400 607-55050 Mesh Anchor (Special) 35.000 35.000
EACH 0.000 0.00
2,300.00000 35.000 80,500.00
0405 607-55100 Wire Mesh (Draped) 17,264.000 0.000
SF 17,264.000 56,971.20
3.30000 17,264.000 56,971.20
0405 MATERIAL ALLOWANCE Nettles Mesh 5,818.182
SF -5,818.182 -19,200.00
3.30000 0.000 0.00
0410 641-11000 Shotcrete (Class A) 15.000 15.000
cY 0.000 0.00
1,500.00000 15.000 22,500.00

CAT 0205 CURRENT AMT$ 342,673.70 $ 38,226.20 $ 340,513.70
CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20)

0415 206-00010 Structure Excavation (Special) 263.000 263.000
cY 0.000 0.00
24.50000 263.000 6,443.50
0420 206-00510 Filter Material (Class A) 2,000.000 833.300
CY 248.300 18,622.50
75.00000 1,081.600 81,120.00
0425 206-00530 Filter Material (Class C) 96.000 96.000
cY 0.000 0.00
93.00000 96.000 8,928.00
0430 504-04440  Facing (Special) 16,770.000 7,073.000
SF 2,426.000 78,845.00
32.50000 9,499.000 308,717.50
0430 MATERIAL ALLOWANCE Penny Catchment 1 0.000
SF 0.000 0.00

32.50000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN
PROJECT: C133A-049 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20)

0430 MATERIAL ALLOWANCE Penny Catchment 2 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 3 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 4 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 5 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 6 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 8 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 9 0.000
SF 0.000 0.00
32.50000 0.000 0.00

0435 506-01020 Geogrid Reinforcement 9,300.000 3,744.000
SY 1,248.000 10,608.00
8.50000 4,992.000 42,432.00

0435 MATERIAL ALLOWANCE Geogrid MOH for Project 3,591.831
SY -673.468 -5,724.48
8.50000 2,918.363 24,806.09

0440 601-40401 Structural Concrete Stain 8,130.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
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CONTID: C23182
PCN: 23182-BID ESTIMATE RUN 09/02/2021
PROJECT: C133A-049 ESTIMATE NO: 0005 14:57:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NOO0301 PENNY HOT SPRINGS (M.P. 55.20)
0445 630-80371 Reset Concrete Barrier (Temporary) 424.000 65.000
LF 0.000 0.00
17.50000 65.000 1,137.50
CAT 0301 CURRENT AMT$ 825,321.50 $ 102,351.02 $ 473,584.59
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0450 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT$ 3,000.00 $ 0.00 $ 3,000.00

PROJECT TOTAL CURRENT AMT $ 2,872,119.75 $ 471,962.87 $ 1,840,170.79



